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City of Raleigh 

Plan Review Performance Report
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July 1 through September 30, 2011

Review Cycle 2

10/10/2011

Benchmark

Met
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5+ Days 
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Total Plans 

 80%  2 8.90Preliminary Development Plan Review  12 10

 100% 8.00Preliminary Development - Master Plan  24 1

 100% 3.90Recorded Map - Single Track  5 9

 98%  1 2.15Recorded Map - Single Track Mylar  3 40

 86%  1 11.00Recorded Map - Multi Track  10 7

 100% 4.71Recorded Map - Multi Track - Mylar  5 7

 100% 9.89Construction Plans - Blueline  10 9

 100% 9.67Construction Plans - Mylar  10 3

 70%  17 4.95Site Development  5 33

 100% 1.17Mass Land Clearing  3 9

 91%  1 5.27Standard Commercial Plan Review  10 9

 100% 3.62Group Housing  5 11

 91%  1  1 1.65Fit Up - Interior Completion  2 21

 95%  3 2.90Alterations and Repairs  4  1 68

 100% 2.00Additions  3 7

 97%  1 1.16Field Revisions  2 32

 100% 3.25Tree Conservation  4 4

 100% 0.75Stand Alone  2 8

 100% 1.29Pony Express - Alterations  5 7

 100% 1.69SFD / Duplex  4 71

 100% 1.00SFD 1st Redi Review  4 1

 100% 2.20SFD 2nd Redi Review  4 4

 100% 3.00SFD Certified Review  4 2

 100% 0.00SFD Restamp  4 1

 94%  26  1  1 374
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